http://www.bnl.gov/cad/esfd

Schedul i ng Physicist: Andrei Pobl aguev

concurrent with RHIC
71 setup with beams
& ramp up luminosity

C-A Operations-FY 13

pl anned, budget permtting, Prelimnary

4 Feb 13

FY 2013

Program Element

Sep

Oct

Nov

Dec

AGS-Booster-Tandem/Linac/EBI S Startup

Jan Feb

Mar Apr

Jul

Aulg  |sw

RHIC Cryo Cooldown to 45 deg K

<
<

RHIC Cryo Cooldown/Warm-up

11 Feb

20 weeks

}0 Jun

i

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with Vs = 510 GeV pp

15. 5 weeks

RHIC Research with Vs = 15 GeV/n AuAu (~ 3 we

oeks if 510 GeV pp goals met)

Particle Accelerator Conference (1PAC

IN

S

18

NSRL (NASA Radiobiology)

28 Jan

NS

Feb

NSRL (NRO)

BLIP (I sotopes)

BLIP (other)

Shutdown (RHIC)




This document was created with Win2PDF available at http://www.win2pdf.com.
The unregistered version of Win2PDF is for evaluation or non-commercial use only.
This page will not be added after purchasing Win2PDF.



